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AGENDA TITLE: 

MEETING DATE: November 15,2006 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

Adopt Resolution Accepting Improvements Under Contract for the Asphalt 
Rubber Cape Seal, Various Streets, 2006 Project 

Adopt a resolution accepting the improvements under the "Asphalt 
Rubber Cape Seal, Various Streets, 2006 Project" contract. 

The project was awarded to International Surfacing Systems, Inc., of 
Modesto, in the amount of $358,899.60, at the Council meeting on 
May 27,2006. 

The Asphalt Rubber Cape Seal, Various Streets, 2006 project consisted of the rehabilitation and resurfacing of 
various City streets with a layer of an asphalt rubberized chip seal followed by a layer of slurry seal on top 
which was placed approximately seven days afler the chip seal. The combination of the asphalt rubberized 
chip seal and the slurry is commonly known as a cape seal. While a slurry seal only seals the road and 
provides a new wearing surface. the hot applied asphalt rubberized cape seal provides added strength, 
stability and crack reduction benefits similar to the performance benefits of an overlay but at a much lower 
cost. An asphalt rubberized cape seal provides a cost-effective alternative to a more costly asphalt overlay to 
extend the life and rehabilitate deteriorated roads and streets within the City. This asphalt rubberized cape 
seal provides for an added step in the City's street maintenance program that defers the need for an asphalt 
overlay and possibly decreases the costs of that overlay. This is a new method of pavement rehabilitation for 
the City of Lodi and is being evaluated by staff for its effectiveness as part of the City's overall efforts to 
maximize limited street maintenance resources. So far, this product is performing as desired. No claims have 
been received related to this project. 

The contract completion date was August 1, 2006, and the project was substantially complete on 
July 24, 2006. The final contract price was $340,482.19. The delay in accepting this project was due to minor 
striping corrections that needed to be done by the subcontractor. The difference between the contract amount 
and the final contract price is due to a decrease in the actual square yardage of cape seal that was placed as 
compared with the original contract estimate for this project. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of Completion 
with the County Recorder's office. The notice serves to notify vendors and subcontractors that the project is 
complete and begins their 30-day period to file a stop notice requiring the City to withhold payments from the 
prime contractor in the event of a payment dispute. 

FISCAL IMPACT: There should be a slight decrease in short-term street maintenance costs. 

FUNDING AVAILABLE: Budgeted Fund: Measure K $395,000.00 
Total Contract Amount, $340,482.19 

Richard C. Prima, Jr. h 
Public Works Director \1, 

Prepared by Wesley K Fu,$tani. Senior Civil Engineer 
RCPMiKFipmf 
cc Street and Drainage Manager 

APPROVED: /% 7. 
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RESOLUTION NO. 2006-200 

A RESOLUTION OF THE LODl CITY COUNCIL ACCEPTING 
IMPROVEMENTS UNDER THE CONTRACT FOR THE ASPHALT 

RUBBER CAPE SEAL, VARIOUS STREETS, 2006 PROJECT, AND 
AUTHORIZING AND DIRECTING THE CITY ENGINEER TO FILE A 

NOTICE OF COMPLETION WITH THE COUNTY RECORDER 
________________________________________--_-__-------------------------- ______________----------_-----___--------------------------------------- 

WHEREAS, the Asphalt Rubber Cape Seal, Various Streets, 2006 project was awarded 
to International Surfacing Systems, Inc., of Modesto, in the amount of $358,899.60, at the 
Council meeting on May 17,2006; and 

WHEREAS, the project consisted of the rehabilitation and resurfacing of various City 
streets with a layer of an asphalt rubberized chip seal followed by a layer of slurry seal on top 
that was placed approximately seven days after the chip seal; and 

WHEREAS, the combination of the asphalt rubberized chip seal and the slurry is 
commonly known as a cape seal; and 

WHEREAS, the contract completion date was August 1, 2006, and the project was 
substantially complete on July 24, 2006, with a final contract price of $340,482.19. 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lodi does 
hereby accept the improvements under the Asphalt Rubber Cape Seal, Various Streets, 2006 
project; and 

BE IT FURTHER RESOLVED that the City Engineer is hereby authorized and directed 
to file a Notice of Completion with the County Recorder’s office. 

Dated: November 15,2006 ____-_____-------------------------------------------------------------- ________________-_______________________--_----------------------------- 

I hereby certify that Resolution No. 2006-200 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held November 15,2006, by the following vote: 

AYES: COUNCIL MEMBERS - Beckman, Hansen, Johnson, Mounce, and 
Mayor Hitchcock 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

RAND1 JOHL 
City Clerk 
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